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ESTIMATE RUN 12/28/2004

ESTIMATE SUMMARY 10:19:00

CONTID: C11723 ESTIMATE NO: 0004 PROG 2002

PCN: 11723-BID COFRS REPORTING CATEGORY: 4

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PAWNEE Cr E/O ATWOOD PERCENT TIME:

PROJECT NO: BR 0063-013

PAWNEE Cr E/O ATWOOD

NAME OF ROAD: 006J

PROJECT COUNTIES: LOGAN

CONTRACTOR:

DUCKELS CONSTRUCTION INCORPORATED PAY PERIOD ENDING 12/25/2004 DATE TIME STARTED 09/01/2004

3500 DUCKELS COURT DATE LET 06/17/2004 DATE WORK BEGAN

DATE AWARDED 06/23/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 07/09/2004 DATE ACCEPTED

STEAMBOAT SPRINGS CO 80487 970-879-6072 DATE NOTICE TO PROCEED 09/01/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,436,990.49 PARTICIPATING $ $ 22,246.80

AWARD PROJECT AMT: 2,069,143.37 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
276,872.42

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -279.15

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

24.58

59.0 TIME ALLOW:

ORIG TIME ALLOW:

240 WORK DAYS

WORK DAYS240

33.92%

1,610,267.40

22,246.80

299,119.22

298,840.07

$

$

$

$

826,723.09

0.00

826,723.09

276,872.42

1,103,595.51

-4,457.59

0.00

1,099,137.92

0.00

AMOUNT DUE 1,099,137.92 298,840.07

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 298,840.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 11723-BID ESTIMATE RUN 12/28/2004

PROJECT: BR 0063-013 ESTIMATE NO: 0004 10:19:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.400

L S 0.000 0.00

17,000.00000 0.400 6,800.00

201-00000

0010 REMOVAL OF DELINEATOR 16.000 8.000

EACH 0.000 0.00

2.00000 8.000 16.00

202-00090

0015 *REMOVAL OF ASPHALT MAT (PLANING) 8,907.000 4,217.000

SY 0.000 0.00

1.00000 4,217.000 4,217.00

202-00240

0020 *REMOVAL OF PAVEMENT MARKING 4,000.000 1,241.000

SF 0.000 0.00

1.60000 1,241.000 1,985.60

202-00250

0025 PLUG CULVERT 1.000 1.000

EACH 0.000 0.00

150.00000 1.000 150.00

202-04001

0030 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 6,333.000 3,544.000

CY 0.000 0.00

7.60000 3,544.000 26,934.40

203-00060

0035 PROOF ROLLING 10.000 0.000

HOUR 0.000 0.00

80.00000 0.000 0.00

203-01100

0040 DOZING (LANDSCAPING) 8.000 7.000

HOUR 0.000 0.00

90.00000 7.000 630.00

203-01555

0045 STRUCTURE EXCAVATION 590.000 0.000

CY 0.000 0.00

17.00000 0.000 0.00

206-00000

0050 SILT FENCE 300.000 0.000

LF 0.000 0.00

3.00000 0.000 0.00

208-00020

0055 CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

500.00000 2.000 1,000.00

208-00045



CONTID: C11723 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 11723-BID ESTIMATE RUN 12/28/2004

PROJECT: BR 0063-013 ESTIMATE NO: 0004 10:19:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.000 0.00

2,600.00000 0.000 0.00

208-00200

0065 RESET MAILBOX STRUCTURE (TYPE 1) 1.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

210-00011

0070 RESET GROUND SIGN 5.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

210-00810

0075 *RESET GUARDRAIL TYPE 3 175.000 0.000

LF 0.000 0.00

14.75000 0.000 0.00

210-01130

0080 *RESET END ANCHORAGE 2.000 0.000

EACH 0.000 0.00

485.00000 0.000 0.00

210-01200

0085 *SEEDING (NATIVE) 2.500 0.000

ACRE 0.000 0.00

346.50000 0.000 0.00

212-00006

0090 *SOIL PREPARATION (SPECIAL) 2.500 0.000

ACRE 0.000 0.00

2,126.00000 0.000 0.00

212-00047

0095 *MULCHING (WEED FREE) 2.500 0.000

ACRE 0.000 0.00

290.00000 0.000 0.00

213-00003

0100 *MULCH TACKIFIER 500.000 0.000

LB 0.000 0.00

2.25000 0.000 0.00

213-00061

0105 AGGREGATE BASE COURSE (CLASS 6) 2,858.000 0.000

CY 0.000 0.00

22.00000 0.000 0.00

304-06007

0110 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 1,856.000 0.000

TON 0.000 0.00

50.00000 0.000 0.00

403-33721
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PCN: 11723-BID ESTIMATE RUN 12/28/2004

PROJECT: BR 0063-013 ESTIMATE NO: 0004 10:19:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 968.000 0.000

TON 0.000 0.00

76.00000 0.000 0.00

403-33751

0120 RIPRAP (9 INCH) 8.000 0.000

CY 0.000 0.00

100.00000 0.000 0.00

506-00209

0125 15 INCH STEEL END SECTION 4.000 2.000

EACH 0.000 0.00

56.00000 2.000 112.00

603-30015

0130 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 350.000 0.000

LF 0.000 0.00

22.30000 0.000 0.00

606-00301

0135 *TRANSITION TYPE 3G 2.000 0.000

EACH 0.000 0.00

1,244.00000 0.000 0.00

606-01370

0140 *END ANCHORAGE (NONFLARED) 2.000 0.000

EACH 0.000 0.00

2,289.00000 0.000 0.00

606-02003

0145 END POST 1.000 0.000

EACH 0.000 0.00

184.00000 0.000 0.00

607-00005

0150 CORNER AND LINE BRACE POST 1.000 0.000

EACH 0.000 0.00

212.00000 0.000 0.00

607-00010

0155 FENCE BARBED WIRE WITH METAL POSTS 349.000 0.000

LF 0.000 0.00

3.50000 0.000 0.00

607-01000

0160 DELINEATOR (FLEXIBLE) (TYPE I) 7.000 0.000

EACH 0.000 0.00

16.70000 0.000 0.00

612-00041

0165 DELINEATOR (FLEXIBLE) (TYPE II) 2.000 0.000

EACH 0.000 0.00

17.36000 0.000 0.00

612-00042
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PCN: 11723-BID ESTIMATE RUN 12/28/2004

PROJECT: BR 0063-013 ESTIMATE NO: 0004 10:19:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 DELINEATOR (FLEXIBLE) (TYPE III) 6.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

612-00043

0175 18 INCH CULVERT PIPE 120.000 120.000

LF 0.000 0.00

42.00000 120.000 5,040.00

617-00018

0180 36 INCH CULVERT PIPE 102.000 0.000

LF 0.000 0.00

70.00000 0.000 0.00

617-00036

0185 DETOUR CULVERT PIPE 195.000 0.000

LF 0.000 0.00

60.00000 0.000 0.00

617-03010

0190 *DETOUR PAVEMENT 756.000 588.000

SY 0.000 0.00

19.95000 588.000 11,730.60

621-00450

0195 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.000 0.00

12,810.00000 0.000 0.00

625-00000

0200 *MOBILIZATION 1.000 0.600

L S 0.000 0.00

147,298.00000 0.600 88,378.80

626-00000

0205 *PAVEMENT MARKING PAINT 64.000 28.000

GAL 36.000 1,512.00

42.00000 64.000 2,688.00

627-00001

0210 *EPOXY PAVEMENT MARKING 18.000 0.000

GAL 0.000 0.00

90.00000 0.000 0.00

627-00005

0215 *FLAGGING 2,000.000 307.500

HOUR 17.000 312.80

18.40000 324.500 5,970.80

630-00000

0220 *TRAFFIC CONTROL INSPECTION 275.000 50.000

DAY 18.000 1,476.00

82.00000 68.000 5,576.00

630-00007
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PCN: 11723-BID ESTIMATE RUN 12/28/2004

PROJECT: BR 0063-013 ESTIMATE NO: 0004 10:19:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC CONTROL MANAGEMENT 90.000 31.000

DAY 1.000 336.00

336.00000 32.000 10,752.00

630-00012

0230 *FLASHING BEACON (SOLAR) 4.000 2.000

EACH 0.000 0.00

787.50000 2.000 1,575.00

630-80002

0235 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 8.000 4.000

EACH 0.000 0.00

189.00000 4.000 756.00

630-80336

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 11.000 4.000

EACH 0.000 0.00

42.00000 4.000 168.00

630-80341

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 47.000 19.000

EACH 0.000 0.00

78.75000 19.000 1,496.25

630-80342

0250 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.000 0.00

892.50000 1.000 892.50

630-80358

0255 *DRUM CHANNELIZING DEVICE 150.000 44.000

EACH 0.000 0.00

33.50000 44.000 1,474.00

630-80360

0260 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 3.000

EACH 0.000 0.00

89.25000 3.000 267.75

630-80363

0265 CONCRETE BARRIER (TEMPORARY) 2,200.000 996.000

LF 0.000 0.00

29.60000 996.000 29,481.60

630-80370

0270 *TRAFFIC CONE 200.000 52.500

EACH 0.000 0.00

8.40000 52.500 441.00

630-80380

0275 IMPACT ATTENUATOR (TEMPORARY) 2.000 0.500

EACH 0.000 0.00

3,000.00000 0.500 1,500.00

630-85010
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PCN: 11723-BID ESTIMATE RUN 12/28/2004

PROJECT: BR 0063-013 ESTIMATE NO: 0004 10:19:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0285 F/A ON-THE-JOB TRAINEE 600.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0290 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0295 F/A QUALITY INCENTIVE PAYMENT 6,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0300 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0310 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

CAT 0200 $3,636.80 210,033.30CURRENT AMT 1,054,057.37 $$

CAT NO0300 B-23-AW STRUCTURE 

0047 STR BKFL (SPEC) (FLOW-FILL) CMO #3 294.000 294.000

CY 0.000 0.00

78.50000 294.000 23,079.00

206-00060

0315 *REMOVAL OF BRIDGE 2.000 1.000

EACH 0.000 0.00

23,500.00000 1.000 23,500.00

202-00400

0320 STRUCTURE EXCAVATION 1,180.000 590.000

CY 0.000 0.00

17.00000 590.000 10,030.00

206-00000

0325 STRUCTURE BACKFILL (CLASS 1) CMO #3 700.000 0.000

CY 0.000 0.00

21.00000 0.000 0.00

206-00100
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PCN: 11723-BID ESTIMATE RUN 12/28/2004

PROJECT: BR 0063-013 ESTIMATE NO: 0004 10:19:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 B-23-AW STRUCTURE 

0330 STRUCTURE BACKFILL (CLASS 2) 400.000 150.000

CY 0.000 0.00

7.00000 150.000 1,050.00

206-00200

0335 MECHANICAL REINFORCEMENT OF SOIL CMO #3 700.000 0.000

CY 0.000 0.00

57.50000 0.000 0.00

206-00360

0340 SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

23,600.00000 1.000 23,600.00

206-01781

0345 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 387.000 0.000

TON 0.000 0.00

76.00000 0.000 0.00

403-33751

0350 END PLATE 72.000 38.000

EACH 0.000 0.00

89.25000 38.000 3,391.50

502-00400

0355 *STEEL PIPE PILING (12-3/4 X 0.375 INCH) 4,555.000 2,507.700

LF 0.000 0.00

36.00000 2,507.700 90,277.20

502-08375

0355 MATERIAL ALLOWANCE STEEL PILING AND END CAPS 0.000

LF 1,680.500 40,622.72

24.17300 1,680.500 40,622.73

0360 BRIDGE DRAIN 4.000 0.000

EACH 2.000 6,000.00

3,000.00000 2.000 6,000.00

513-00600

0365 *WATERPROOFING (MEMBRANE) 2,342.000 0.000

SY 0.000 0.00

7.85000 0.000 0.00

515-00120

0370 CONCRETE CLASS D (BRIDGE) 1,069.000 461.600

CY 0.000 0.00

247.00000 461.600 114,015.20

601-03040

0370 MATERIAL ALLOWANCE DECK PANELS 0.000

CY 373.000 54,327.45

145.65000 373.000 54,327.45



CONTID: C11723 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 11723-BID ESTIMATE RUN 12/28/2004

PROJECT: BR 0063-013 ESTIMATE NO: 0004 10:19:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 B-23-AW STRUCTURE 

0375 *REINFORCING STEEL 46,660.000 22,583.000

LB 0.000 0.00

0.70000 22,583.000 15,808.10

602-00000

0380 *REINFORCING STEEL (EPOXY COATED) 140,830.000 59,149.000

LB 0.000 0.00

0.83000 59,149.000 49,093.67

602-00020

0385 *BRIDGE RAIL TYPE 10M 500.000 0.000

LF 0.000 0.00

109.00000 0.000 0.00

606-11030

0390 6 INCH ELECTRICAL CONDUIT (PLASTIC) 100.000 0.000

LF 0.000 0.00

8.00000 0.000 0.00

613-01600

0395 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 9,416.000 4,280.000

SF 0.000 0.00

49.65000 4,280.000 212,502.00

618-01994

0395 MATERIAL ALLOWANCE BOX GIRDERS 0.000

SF 5,136.000 181,922.25

35.42100 5,136.000 181,922.26

0397 ADDED ITEM (FOOT)/ PILING CUTOFFS 94.900 94.900

LF 0.000 0.00

28.80000 94.900 2,733.12

900-00012

0398 F/A ERECTION PLAN AND PROCEDURE 12,610.000 0.000

F A 12,610.000 12,610.00

1.00000 12,610.000 12,610.00

700-70035

CAT 0300 $295,482.42 864,562.23CURRENT AMT 1,353,433.12 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0305 F/A PHONE SERVICE 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220

0400 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,500.00000 1.000 12,500.00

620-00002
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PCN: 11723-BID ESTIMATE RUN 12/28/2004

PROJECT: BR 0063-013 ESTIMATE NO: 0004 10:19:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0405 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,500.00000 1.000 12,500.00

620-00012

0410 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

620-00020

CAT 0400 $0.00 29,000.00CURRENT AMT 29,500.00 $$

PROJECT TOTAL 299,119.22 $ 1,103,595.53CURRENT AMT 2,436,990.49 $$


